


MICHAEL P. VICTORINO  
Mayor  
ROWENA M. DAGDAG-ANDAYA  
Director  
JORDAN MOLINA  
Deputy Director  
GLEN A. UENO, P.E., L.S.  
Development Services Administration  
RODRIGO "CHICO" R. RABARA, P.E.  
Engineering Division  
JOHN R. SMITH, P.E.  
Highways Division  
Telephone: (808) 270-7745  
Fax: (808) 270-6267



COUNTY OF MAUI  
**DEPARTMENT OF PUBLIC WORKS**  
**ENGINEERING DIVISION**  
200 SOUTH HIGH STREET, ROOM NO. 410  
WAILUKU, MAUI, HAWAII 96793

May 4, 2020

Mr. Dexter Kubota, President  
Bowers + Kubota Consulting, Inc.  
94-408 Akoki Street, Suite 201-A  
Waipahu, HI 96797

**SUBJECT: NAPILI 4/5 CULVERT REPLACEMENT – CM SERVICES**  
**PROJECT NO. 15-19**  
**CONTRACT NO. C7039**  
**NOTICE TO PROCEED**

Dear Mr. Kubota:

This is to inform you that your official date of notice to proceed for the subject project is May 4, 2020. All work must be completed within two (2) years, therefore, your completion date is May 4, 2022.

The County's project engineer for this project is Teddy Maulit of our Engineering Division. If you have any questions regarding this contract, please call him at 270-7745.

Sincerely,

A handwritten signature in black ink, appearing to be "RMA", written over a horizontal line.

ROWENA M. DAGDAG-ANDAYA  
Director of Public Works

RR/CH:(ED20-0473)

S:\ENGP\PROJECTS\02 CIP\2015\15-19 Napili 4-5 Culvert Replacement\02 Construction\A-Contract Records\CM Contract\NTP\_BK\_Napili 4-5 Culvert.doc

xc: Department of Finance Purchasing Division