



MICHAEL P. VICTORINO
Mayor

KARLA H. PETERS
Director

JOHN L. BUCK III
Deputy Director



DEPARTMENT OF PARKS AND RECREATION

700 Hali'a Nako Street, Unit 2, Wailuku, Hawaii 96793
Main Line (808) 270-7230 / Facsimile (808) 270-7942

January 2, 2020

Kiki Ting, Managing Member
Maui Kupono Builders, LLC
309 Kamalei Circle
Kahului, Hawaii 96732

Dear Mr. Ting:

SUBJECT: KULA PARK PLAYGROUND, P18/013 CONTRACT NO. C6903

This is to inform you that your official Notice to Proceed date for the Kula Park Playground project is:

Wednesday, January 29, 2020

The contract time of performance for this project is Two Hundred Forty (240) calendar days. Therefore, all work is to be completed by Friday, September 25, 2020.

Should you have any questions or other concerns, please feel free to contact me, or Kris Baptist, Capital Improvements Project Coordinator at 808-270-6158 or kristofer.baptist@co.maui.hi.us.

Sincerely,

A handwritten signature in black ink, appearing to read "K. Peters".

KARLA H. PETERS
Director of Parks & Recreation

c: Scott Teruya, Director of Finance
John L. Buck III, Deputy Director of Parks & Recreation
Robert Halvorson, Chief of Planning & Development
Chris Kinzle, Maintenance Superintendent
Angus Peters III, Acting Chief of Recreation
Billy Amoral, East Maui Parks District Supervisor
Christy Kailiehu, Contracts

KHP:RH:kb