


MICHAEL P. VICTORINO
Mayor

SANANDA K. BAZ
Managing Director



COUNTY OF MAUI
OFFICE OF THE MAYOR
200 SOUTH HIGH STREET
WAILUKU, MAUI, HAWAII 96793

June 24, 2021

Mr. Melvin Pomroy, President
Kahului Carpet and Drapery Products, Inc.
65 West Kaahumanu Avenue, Unit 34
Kahului, Hawaii 96732

Dear Mr. Pomroy:

SUBJECT: NOTICE TO PROCEED – IFB NO. 20-21/P-156

The Office of the Mayor, County of Maui, would like to inform you that the contract associated with IFB No. 20-21/P-156, has been completed and executed by all parties. Kahului Carpet and Drapery Products, Inc. is hereby given notice to proceed with the removal and disposal of the existing flooring and the furnishing, delivery, and installation of modular carpet and luxury vinyl planks as outlined in IFB No. 20-21/P-156.

The official dates to proceed with work and delivery of the services are as follows:

- Delivery of Services and Conclusion of Project: 60 Calendar Days from Notice to Proceed

The Office of the Mayor will consider request(s) for extension of time only when submitted in writing, with justification, prior to expiration of the completion date.

Should you have any questions throughout the process, please contact me at (808) 270-8275, or by e-mail at Tyson.Miyake@mauicounty.gov.

Sincerely,

A handwritten signature in black ink that reads "Tyson K. Miyake".

TYSON K. MIYAKE
Chief of Staff
County of Maui